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Abstract 
Cross-border cooperation projects constitute an 
excellent opportunity for the provision of funds 
required to start up the cooperation of project 
partners from neighbouring countries. The pro-
grammes are intended to establish the grounds 
for sustainable cooperation in the future. Expe-
riences indicate that the programmes support 
single projects that do not provide for sustainabi-
lity but end dismally after co-financing has been 
completed. Experiences and examination of past 
cross-border projects have served as the basis for 
developing a model that would provide for a sus-
tainable lifecycle of cross-border cooperation pro-
jects. This model is based on the drawing up of an 
action plan that would provide for the continuity 
of project results and for the active involvement 
of project target groups during the project idea 
generation stage.  
Sažetak 
Projekti prekogranične suradnje predstavljaju 
odličnu priliku za osiguravanje sredstava potreb-
nih za pokretanje suradnje projektnih partnera iz 
susjednih zemalja. Programi su namijenjeni za 
uspostavljanje osnove za održivu suradnju u bu-
dućnosti. Iskustva pokazuju da  programi 
podržavaju pojedine projekte koji nisu dugoročno 
održivi, već završavaju  nakon sufinanciranja. Is-
kustva i pregled prošlih prekograničnih projekata 
su služili kao temelj za razvoj modela koji će osi-
gurati održivi životni ciklus projekata prekogra-
nične suradnje. Ovaj model se temelji na izradi 
akcijskog plana koji će osigurati  kontinuitet pro-
jektnih rezultata, te aktivno sudjelovanje pro-






A constantly growing number of organisations 
seek sources of co-financing by attempting to 
be awarded EU funds by participating in calls 
for tenders. Cross-border programmes that 
form part of the European Territorial Coopera-
tion constitute an excellent opportunity for 
grants. The co-financing rate in these pro-
grammes amounts to maximum 95% of the to-
tal eligible costs. Slovenian organisations are 
eligible to participate in 5 cross-border coope-
ration programmes (Slovenia-Austria, Slove-
nia-Croatia, Slovenia-Hungary, Slovenia-Italy 
and the Adriatic Initiative). Practice so far has 
shown that projects co-financed from these 
programmes are not of a sustainable nature, 
resulting in dissatisfaction of all structures in-
volved in their implementation, both of con-
tractors and of co-financiers. Sustainability 
constitutes one of the most important criteria 
as early as during the project evaluation stage, 
but is, unfortunately, not verified after the pro-
jects are completed, resulting in an unaltered 
cross-border project implementation model 
that ends after co-financing has been com-
pleted. Cross-border projects cannot be 
deemed a success by merely drawing the au-
thorised allocation from the cross-border pro-
gramme and by completing the project, but it 
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is of relevance that sustainable projects, that 
possess the ability to survive on their own after 
co-financing has been completed, which is in 
the interest of both applicants and project 
partners as well as the taxpayers that contri-
bute the funds in particular, are selected. Prac-
tice has, however, unfortunately shown the fai-
lure to achieve sustainability even by good 
projects. The co-financed facilities are not 
maintained or are used for different purposes 
than the foreseen ones. The results of project 
activity (e.g. workshops, programmes, web-
sites, etc.) begin to fade and are not maintai-
ned.   
 
Based on experience resulting from monitoring 
cross-border projects, the fundamental premise 
for the development of a new model has been 
set: “Co-financed cross-border projects do not 
provide for sustainability.” This has resulted in 
the creation of an original and innovative mo-
del for providing for a sustainable lifecycle of 
cross-border cooperation projects.  
 
2 Fundamental properties of cross-
border cooperation projects 
 
A project signifies a time-limited intention 
with fixed objectives with limited resources 
(budget and staff). All stages of the project life 
cycle are assessed on the basis of whether the 
outcomes justify the resources used and whe-
ther the activities carried out really contribute 
to the objectives. The main task of project ma-
nagement is to plan and steer the project group 
to achieve objectives with the resources sup-
plied /1/.  
 
Territorial Cooperation projects possess the 
following properties:  
 they bring together partners from two 
or more neighbouring countries and conse-
quently from different cultures and languages,  
 they involve partners from different 
types of organisations (from the public and 
private sectors) with different fields of exper-
tise and organisational cultures that have dif-
ferent expectations and working methods,  
 all partners must actively participate in 
the achievement of the planned outputs and 
results,  
 they establish a joint method of 
working in the project subject to meeting mi-
nimum two of the conditions listed below:  
o joint development (all partners must 
contribute to the development of the project 
and jointly outline the course thereof; this is 
characterised by a joint development of objec-
tives, outputs and results, a financial plan, 
schedule, responsibilities and distribution of 
objective-meeting-oriented tasks; this also in-
cludes an outline of know-how contributed by 
individual partners as well as what each pro-
ject partner expects to receive from the pro-
ject),  
o joint implementation (the lead partner 
is in charge of the implementation of the pro-
ject as a whole, every single partner takes res-
ponsibility for the implementation of their part 
of the project; all project partners are in charge 
of the tasks foreseen for meeting the objectives 
and must ensure that all the required activities 
are in fact carried out, that milestones are 
reached and that any unexpected challenges 
during the implementation process are han-
dled appropriately),  
o joint staff (all project partners play an 
outlined role in the project and assign staff that 
will fulfil that role; staff members coordinate 
their activities with all other people involved 
therein and exchange information on a regular 
basis; there should be no unnecessary duplica-
tion of functions among the partners),  
o joint financing (the project has a joint 
budget with funds, allocated to the partners in 
view of the activities they carry out; the budget 
includes annual objectives of use) /2/,  
 work within large partnerships is also 
coordinated remotely and thus requires extre-
mely good planning and organisation, com-
mitment of all partners to the project and effi-
cient and timely communication,  
 project monitoring constitutes a com-
plex task, including monitoring of activity im-
plementation, achievement of results and indi-
cators as well as the financial plan among a 
larger number of partners from minimum two 
countries,  
 projects are co-financed by European 
funds, namely by the European Regional 
Development Fund (ERDF) and the Instrument 
of Pre-Accession Assistance (IPA) and must 
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thus comply with the approved application 
form, instructions and publicity,  
 project costs are reimbursed on the ba-
sis of applications submitted, which means 
that the project partners need to have sufficient 
financial capacity to pre-finance their costs un-
til they are reimbursed from the cross-border 
programme. Payments are usually made every 
six months on the basis of semi-annual reports 
submitted /3/.  
 
3 Lifecycle stages of cross-border 
cooperation projects  
 
All projects have specific stages outlined as the 
project lifestyle stages. A clear understanding 
thereof by all project partners facilitates control 
over the resources used to attain the objectives 
set by the project manager and operators.   
 
The traditional cross-border project implemen-
tation model, drawn up on the basis of practi-
cal experience in monitoring the implementa-
tion of co-financed projects, encompasses the 
following lifecycle stages:   
1. Project idea (the project idea is deve-
loped, project partners are sought, needs are 
analysed).  
2. Project proposal (the project is deve-
loped, partnership is confirmed, project con-
tents and budget are coordinated with the call 
for tenders and partners, an application to the 
call for tenders is submitted, the project is eva-
luated by evaluators).  
3. Funding (following evaluation, the 
project is approved, a co-financing agreement 
for European and national funds is signed, a 
partnership agreement is signed, the project 
starts up).  
4. Implementation (project activities are 
managed, coordinated and implemented, re-
ports and applications are drawn up, a project 
implementation quality control system is put 
in place, publicity and information regarding 
the project implementation are carried out).  
5. Evaluation (activities carried out in 
compliance with the approved project are eva-
luated).  
6. Closure (all foreseen project activities 
are completed, a final report is drawn up and 
submitted).  
 
Parallel activity:  
 Monitoring (the implementation of ac-
tivities, financial plan, objectives, indicators 
and results are monitored, modifications are 
drawn up in case of deviations from the appli-
cation form).  
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The existing model pertaining to the traditio-
nal cross-border cooperation project lifecycle 
includes the lead beneficiary with partners and 
the programme management structure.  Target 
groups are forgotten on all levels of a project 
lifecycle (except for the implementation stage). 
Target groups should be included in the pro-
ject as early as during the project idea concep-
tualisation stage so as to ensure the sustainabi-
lity of the project after co-financing has been 
completed. As early as during the generation 
of the project idea, plans should be put in place 
for the project to survive and facilitate self-
financing after the cross-border programme 
co-financing has been completed.  
 
4 Sustainability of cross-border pro-
jects 
 
Continuity of project results must be guaran-
teed in compliance with cross-border coopera-
tion operational programmes. Slovenia-
Hungary cross-border projects for the Finan-
cial Perspective 2007-2013 were also evaluated 
with regard to the following sustainability 
areas /4/:   
 Is it foreseen (suggested) how the results of the 
project will be financially maintained after pro-
ject closure?  
 Is it foreseen (suggested) how the results of the 
project will be institutionally preserved after 
project closure?  
 Is it suggested how project results will be 
directly or indirectly used outside the project 
area as well and also transferred to other target 
groups in the future?  
 
Despite the fact that the sustainability of cross-
border projects or their results is subject to 
evaluation as early as during the application 
process, practice has, unfortunately, shown 
that sustainability is not followed up after co-
financing has been completed. Cross-border 
projects are thus not sustainable. As projects 
are not sustainable from the project idea gene-
ration stage onwards, they come to a halt after 
co-financing is completed. Project partners do 
not provide for funds required to continue 
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project activities. Target groups also do not 
experience any loyalty towards the project and 
its activities begin to fade.  
 
5 Cross-border project lifecycle sustai-
nability provision model  
 
Project management starts as early as the pro-
ject idea is generated and potential project 
partners are sought. The project idea then 
serves as the basis for a project proposal coor-
dinated with all the involved entities: project 
partners, management structures and target 
groups. As early as during the process pertai-
ning to planning and generating a project idea, 
consideration should be given to the sustaina-
bility of project results after co-financing has 
been completed, making it vital to involve all 
responsible entities from the idea generation 
stage onwards. As early as during the initial 
stage, an action and financial plan to provide 
for the sustainability of the project must be 
drawn up.  
 
The cross-border project lifecycle sustainability 
provision model stages are:  
1. project idea,  
2. project proposal,  
3. funding,  
4. implementation,  
5. upgrading,  
6. sustainability-oriented funding.  
 
Parallel stages:  
 monitoring,  
 evaluation,  
 sustainability.  
 
The upgrade and sustainability-oriented fun-
ding as well as the parallel sustainability stage 
signify new stages not included in the traditio-
nal cross-border project lifecycle but are of key 
importance for the sustainability thereof.  
 




5.1 Project idea 
 
The project idea development begins by analy-
sing needs or opportunities on both sides of 
the frontier. On the basis of detected needs and 
opportunities, a project idea draft presented to 
potential (cross-border) project partners is 
drawn up by the lead beneficiary/project part-




representative. As early as during the idea ge-
neration stage, the lead beneficiary initiates 
communication with management structures 
and coordinates the project idea with cross-
border programme rules. After coordinating 
the contents with all entities involved, a final 
cross-border project idea is generated.  
Activities that will provide for the continuity 
of the foreseen project results need to be 
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planned as early as during the project idea ge-
neration stage. Such activities are not included 
in the traditional model.  
 
Sub-stages of the project idea generation stage 
are:  
a. Analysis of target group needs on both sides of 
the frontier.  
b. Analysis of opportunities on both sides of the 
frontier.  
c. Drawing up the first project idea draft.  
d. Seeking potential partners and presenting the 
project idea to potential cross-border partners.  
e. Coordinating with target groups.  
f. Coordinating with management structures of 
the cross-border programme.  
g. Generating the cross-border project idea in-
cluding an action plan draft that will provide 
for the continuity of project results.  
 
5.2 Project proposal 
 
After a call for cross-border cooperation ten-
ders is open, the contents of the project idea 
are coordinated with the final terms of the call 
for tenders and national and European strate-
gic documents, involving both the lead benefi-
ciary, project partners, management structures 
of the programme as well as target groups. Not 
only contents, but also costs, play a very im-
portant role in the drawing up of an applica-
tion form. Similarly to producing undertakings 
where “cost is an important performance pa-
rameter driving the selection of machine confi-
guration for a particular operation” /5/, effi-
cient planning of all costs is of importance for 
cross-border projects as well. After the con-
tents and financial plan are coordinated with 
all project partners and target groups, an ap-
plication form to be submitted to the cross-
border cooperation call for tenders is drawn 
up, followed by the submission of an applica-
tion to the call for tenders and evaluation 
thereof by the evaluation committee. Appro-
ved programmes are confirmed by the joint 
supervising board of the programme.  
 
As early as during the application submission 
stage, the lead beneficiary must draw up an ac-
tion plan that will provide for the continuity of 
project results with project partners and target 
groups that will be appended to the call for 
tenders application, thus providing for the ba-
sis for continuous project results after co-
financing has been completed as well.  
 
Only projects able to self-finance after the 
completion of co-financing shall be approved. 
By seeking project sustainability, the mentality 
of both project partners and the management 
structure must be changed, making them 
aware of the fact that a project is not only alive 
during the co-financing period but that its re-
sults remain continuous after the project has 
experienced formal closure as part of the cross-
border programme.  
 
Sub-stages of the project proposal generation 
stage:  
a. Coordinating project contents (with the terms 
and conditions of the call for tenders and na-
tional and European strategic documents) by 
submitting an application to the call for ten-
ders.  
b. Confirming the partner structure.  
c. Coordinating project contents and financial 
plan with project partners.  
d. Coordinating project contents with target 
groups.  
e. Drawing up an application form to be sub-
mitted to the call for tenders and an action 
plan that will provide for the continuity of 
project results.  
f. Submitting an application to the call for ten-
ders.  




During the funding stage, the lead beneficiary 
receives a decision of the management authori-
ty /(structure) to conditionally grant a project. 
After terms are coordinated, they are provided 
with a final decision to grant co-financing of a 
cross-border project. The final beneficiary con-
cludes an ERDF fund co-financing contract 
with the management authority. All project 
partners conclude a national co-financing con-
tract with their respective national authorities 
in their own respective countries. This is fol-
lowed by the conclusion of a partnership 
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agreement among cross-border project part-
ners and project start-up.  
 
Project funding sub-stages:  
a. Approving the project under the call for ten-
ders.  
b. Signing a co-financing contract (ERDF and 
national funds).  
c. Signing a partnership agreement.  
d. Project start-up.  
 
The funding stage is identical in both models.  
 
5.4 Implementation  
 
During the project implementation stage, all 
project activities that contribute to the realisa-
tion of project objectives, indicators and results 
and that are coordinated with the financial 
plan are carried out. This stage involves the 
lead beneficiary, project partners, management 
structure and target groups. The lead benefi-
ciary and project partners are in charge of 
drawing up interim project progress reports 
reviewed and confirmed by the management 
structure. Target groups are actively involved 
in the implementation of project activities. Du-
ring the project implementation project, the ac-
tion plan to provide for the continuity of pro-
ject results after co-financing has been com-
pleted is monitored and coordinated by the 
lead beneficiary, project partners and target 
groups.  
 
Project implementation sub-stages: 
a. Drawing up a concrete project activity imple-
mentation action plan.  
b. Managing, coordinating and implementing 
project activities among the partners, including 
target groups.  
c. Coordinating with the programme manage-
ment contract custodian.  
d. Drawing up applications and interim project 
progress reports.  
e. Monitoring and coordinating the action plan 
to provide for the continuity of project results 
(outlining activities after the co-financing has 
been completed, time schedule, sources of fi-
nancing and responsible entities).  
 
5.5 Upgrading  
 
The provision of a sustainable project requires 
a project activity upgrade plan that will moti-
vate project partners and target groups to-
wards sustainably carried out activities. Such 
an upgrade forms part of the action plan to 
provide for the continuity of project results.  
 
Example of a cross-border cooperation project 
according to the traditional model: A cross-
border cycling route is subject to project co-
financing. After the project is completed, the 
route is opened with a cross-border cycling 
marathon. During the event, local wine produ-
cers, farm tourism providers and farmers, 
craftsmen and other stakeholders active in the 
cycling route area are presented. After co-
financing has been completed, routes carried 
out under the project are poorly maintained, 
their surroundings are not taken care of, pro-
motion is only carried out on the website that 
is not updated and via flyers printed during 
the project co-financing period.  
 
Example of an action plan to provide for sus-
tainable project activities (summary of foreseen 
activities): as the target groups (target produ-
cers, farm tourism providers, farmers, 
craftsmen and other stakeholders active in the 
cycling route area) are actively involved in the 
preparation of the active plan to provide for 
continuous project results in the form of mon-
thly meetings, they feel committed to the pro-
ject and also participate in the implementation 
of the action plan that will provide for sustai-
nability. The applicant and project partners or-
ganise annual cycling marathons after co-
financing has been completed. The organisa-
tion thereof also involves all local actors (target 
groups) that are involved in joint promotional 
activities, thus motivating target groups to par-
ticipate therein and simultaneously rewarding 
them in the form of joint promotional activities 
that are carried out (flyer, TV, radio, website, 
etc. advertisements). Jobs are preserved in the 
local environment. After co-financing has been 
completed, promotional activities not only in-
crease the number of visitors of the cycling 
route when the cycling marathon is held but 
throughout the entire year as well. Visitors 
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agreement among cross-border project part-
ners and project start-up.  
 
Project funding sub-stages:  
a. Approving the project under the call for ten-
ders.  
b. Signing a co-financing contract (ERDF and 
national funds).  
c. Signing a partnership agreement.  
d. Project start-up.  
 
The funding stage is identical in both models.  
 
5.4 Implementation  
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plan are carried out. This stage involves the 
lead beneficiary, project partners, management 
structure and target groups. The lead benefi-
ciary and project partners are in charge of 
drawing up interim project progress reports 
reviewed and confirmed by the management 
structure. Target groups are actively involved 
in the implementation of project activities. Du-
ring the project implementation project, the ac-
tion plan to provide for the continuity of pro-
ject results after co-financing has been com-
pleted is monitored and coordinated by the 
lead beneficiary, project partners and target 
groups.  
 
Project implementation sub-stages: 
a. Drawing up a concrete project activity imple-
mentation action plan.  
b. Managing, coordinating and implementing 
project activities among the partners, including 
target groups.  
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been completed, time schedule, sources of fi-
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their surroundings are not taken care of, pro-
motion is only carried out on the website that 
is not updated and via flyers printed during 
the project co-financing period.  
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tainable project activities (summary of foreseen 
activities): as the target groups (target produ-
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cycling route area) are actively involved in the 
preparation of the active plan to provide for 
continuous project results in the form of mon-
thly meetings, they feel committed to the pro-
ject and also participate in the implementation 
of the action plan that will provide for sustai-
nability. The applicant and project partners or-
ganise annual cycling marathons after co-
financing has been completed. The organisa-
tion thereof also involves all local actors (target 
groups) that are involved in joint promotional 
activities, thus motivating target groups to par-
ticipate therein and simultaneously rewarding 
them in the form of joint promotional activities 
that are carried out (flyer, TV, radio, website, 
etc. advertisements). Jobs are preserved in the 
local environment. After co-financing has been 
completed, promotional activities not only in-
crease the number of visitors of the cycling 
route when the cycling marathon is held but 
throughout the entire year as well. Visitors 
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become familiar with local producers, catering 
establishments, tourism facilities (accommoda-
tion, wellness service providers, etc.) and also 
return to the well-kept area. By adding new 
providers to the cycling route area, maintai-
ning sign boards, setting up trails, mowing the 
grass located alongside the trails, picking up 
waste, etc., the cycling route becomes more at-
tractive thus facilitating a sustainable imple-
mentation of project activities.  
 
As the number of visitors rises, a broader posi-
tive effect is achieved for catering establish-
ments, tourism, craft and sports activities, 
consequently contributing to a rise in income 
of the cross-border population.  
 
By adding new contents and expanding project 
partners, the applicant can, in cooperation 
with all involved entities (existing and new 
project partners, target groups), draw up a 
new project proposal that is submitted to a 
new call for co-financing grant tenders, thus 
expanding opportunities for the development 
of the cross-border area, enhancing the welfare 
of the local population and its involvement in 
social activities, that results in a sustainable 
approach towards improving the quality of life 
in the cross-border area.  
 
Project upgrade sub-stages: 
a. Drawing up bases for a new project proposal 
on the basis of the starting points of the action 
plan to provide for the continuity of project re-
sults and by upgrading contents with innova-
tive elements.  
b. Seeking new project partners.  
c. Continuous seeking of market operation op-
portunities.  
 
5.6 Sustainability-oriented funding 
 
The sustainability-oriented funding is the key 
stage of this model in addition to the upgrade 
stage. During the sustainability-oriented fun-
ding stage, the actual sources of (co-)financing 
that will facilitate continuity of project results 
are defined.  
 
Under the traditional model, projects are limi-
ted to the implementation period in com-
pliance with the application form approved. 
The project must live on after cross-border 
cooperation co-financing has been completed. 
It must ensure that jobs created during the pro-
ject are preserved, facilitate funds for the main-
tenance of facilities set up under the project, 
provide for funds for further publicity on the 
implementation of activities, etc.  
 
The involvement of target groups in the dra-
wing up of a sustainability plan is of vital im-
portance. Target groups must namely exhibit 
an interest in the continuation of activities. 
Employees hired for the jobs created during 
the cross-border project must initiate the see-
king of further sources of                 (co-
)financing via the implementation of project 
activities after the project has been completed. 
Target groups, potential new project partners 
and other entities that may contribute to the 
sustainability of the project must be informed 
and notified thereof. 
 
Sustainable activities can be financed in va-
rious manners. If the action plan to provide for 
the continuity of project results is set in an effi-
cient manner, then the continuation of the pro-
ject is financed by project activities themselves.  
 
Example: Target groups (local providers) or-
ganise monthly week-long events, such as the 
pork meat and sausage week, apple week, ice 
cream week, swimming week, Nordic walking 
week, etc., in the cycling route area. Providers 
from the area where the cycling route takes its 
course join forces in promotional activities and 
also in increasing the number of visitors and 
the visibility of the area. A greater number of 
visitors results in a greater number of visitors 
of tourist farms, catering establishments, local 
shops, etc., which increases the income of the 
local population and facilitates the preserva-
tion of jobs, consequently providing for the 
funds required for financing sustainability of 
the project.  
 
During this stage, in order to provide for addi-
tional resources, project partners can review 
open calls for tenders and analyse their options 
to be granted (co-)financing so as to upgrade 
project activities from European funds.  
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Sustainability-oriented funding stage sub-
stages:  
a. Implementation of self-financing project activi-
ties (by involving target groups).  
b. If an appropriate call for tenders is open, also 
the drawing up of an application to be sub-
mitted to a new cross-partner cooperation call 
for tenders for a new and upgraded project 
idea contents in an expanded partner structure 
which must not, however, constitute a condi-
tion that will provide for sustainability but me-
rely signify a facility for sustainable implemen-
tation of project activities in an innovative 
form.  
c. Survival in the market  
 
5.7 Parallel stages  
During all stages of a sustainable cross-border 
project lifecycle, the implementation of the 
project is monitored, the project is evaluated 
and activities to provide for continuous project 
results are carried out in parallel.  
 
5.7.1 Monitoring and evaluation 
The lead beneficiary and project partners must, 
throughout the entire project lifecycle, monitor 
the implementation of activities, the meeting of 
set goals, results, indicators and financial plan. 
In case of deviations from the action and fi-
nancial plan, the application form must be up-
dated and an application for project modifica-
tion drawn up. Modified activities are then 
carried out after the modification has been ap-
proved by the programme management con-
tract custodian.  
 
Monitoring and evaluation sub-stages:  
a. Monitoring the implementation of activities.  
b. Monitoring the use of funds.  
c. Monitoring the meeting of objectives, results 
and indicators set.  
d. Comparing activities, objectives, results, indi-
cators, funds with the planned ones.  
e. Seeking grounds and solutions for any devia-
tions or drawing up project modifications.  
 
5.7.2 Provision of sustainability 
An action plan to provide for the sustainabi-
lity of the project after programme co-
financing has been completed must be in 
place from the project idea generation stage 
onwards. The plan must be drawn up in 
cooperation among the lead beneficiary, pro-
ject partner and target groups to be directly in-
volved in sustainable activities. The inclusion 
of responsible entities by project lifecycle stage 
is illustrated on Figure 4.  
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place from the project idea generation stage 
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Figure 4: Inclusion of responsible entities in the model to provide for a sustainable cross-border pro-
ject lifecycle 
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In order to efficiently manage funds intended 
for cross-border cooperation, activities to pro-
vide for continuous project results must be 
planned as early as during the project idea ge-
neration stage. A sustainability plan must be 
drawn up by involving all responsible subjects 
(the lead beneficiary, project partners, target 
groups and management structures).  
 
Cross-border financing is not merely intended 
to co-finance projects but provides aid in esta-
blishing partnerships and starting up project 
activities, whereas beneficiaries and target 
groups must ensure that projects continue after 
co-financing has been completed as well.  
 
Project ideas must be drawn up and project 
applications submitted to a call for tenders 
with a long-term vision in mind. The purpose 
of cross-border projects is to establish long-
term cooperation that will contribute to a bet-
ter quality of life in the cross-border area, to a 
reduced unemployment rate, greater visibility, 
etc. The objective of the Operational Pro-
gramme Slovenia-Hungary is to “put the cross-
border area on the European map as a valuable 
living and working area in terms of culture, 
health and nature.”/6/ To facilitate the meeting 
of this objective in all cross-border pro-
grammes which the Republic of Slovenia forms 
part of, the selection of projects must be subject 
to a long-term vision that will provide for con-
tinuous project results and self-financing after 
co-financing from the cross-border programme 
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